

TIME LINE - WESTCOTT VILLAGE FORUM - TASKS DRAFT

Tuesday, 08 January 2013

2011													2012										
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
					15th	4th	17th		6th	9th			1st	12th					12 th & 15 th	24th		8th	
CRITICAL ⇒						Holidays							Holidays			Holidays			Submit Constitution for veto		Holidays		
						Initial steering group meetings						Initial steering group meetings							Initial Forum meeting				
						MVDC seminar							Village questionnaire				Forum 'Open' evenings						

2013													2014										
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
		5th						1st	15th				28th							14th	1st		
CRITICAL ⇒			LA vet constitution		Survey		Holidays	Survey		Data Analysis	Holidays	Interpret data and draft report				Holidays	Circulate plan for final comments	Submit to Inspector	Holidays				
Design Survey				Organise survey gatherers				Issue surveys	Collect surveys	Conclude any secondary survey work		Finish survey		Write plan									
Confirm on WVA notice board																							

2015													2016										
Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
	31st			15th																			
CRITICAL ⇒		Inspector considerations		Publicity		Referendum	Holidays							Holidays								Holidays	